

ANNUAL PROCUREMENT PLAN(2024-2025) & PROCUREMENT IMPLEMENTATION REPORT

Project Cost (in Lakh Takat)	
Total	59563.00
GoB	59563.00
PA	-

Ministry/ Division : Ministry of Education  
 Agency : University Grants Commission of Bangladesh & Islamic Arabic University  
 Project Name & Code : Establishment of Islamic Arabic University (224116100)

Package No	Description of Procurement Package as per DPP.	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estd cost (in Lakh Takat)	Not Used in GOODS	Indicative Dates					Signing of Contract	Completion of Contract
									Invitation for Tender	Tender Opening	Tender Evaluation	Approval of Award	Tender Evaluation		
1	GOODS	3	1	5	6	7	8	9	10	11	12	13	14	15	
01	Office Equipment	Number	31	OTM (NCT)	PD	GOB	24.66	N/A	05.08.2024	01.09.2024	29.09.2024	31.10.2024	03.12.2024	30.01.2025	
		Number	02	RFQ	PD	GOB	3.00	N/A	12.08.2024	25.08.2024	09.09.2024	16.09.2024	07.10.2024	22.10.2024	
		Number	03	RFQ	PD	GOB	5.00	N/A	14.08.2024	27.08.2024	11.09.2024	18.09.2024	09.10.2024	24.10.2024	
02	Furniture	Number	30	OTM (NCT)	PD	GOB	6.00	N/A	05.08.2024	01.09.2024	29.09.2024	31.10.2024	03.12.2024	30.01.2025	
03	Other's stationery	LOT	LOT	RFQ	PD	GOB	5.00	N/A	12.09.2024	25.09.2024	09.10.2024	16.10.2024	07.11.2024	22.12.2024	
04	Printing and Binding	LOT	LOT	RFQ	PD	GOB	3.73	N/A	14.08.2024	27.08.2024	11.09.2024	18.09.2024	09.10.2024	24.10.2024	
05	Items: Bag, Pen, Pad for Nine Seminar	Number	440	RFQ	PD	GOB	4.40	N/A	21.07.2024	04.08.2024	11.08.2024	18.08.2024	02.09.2024	16.09.2024	
		Number	440	RFQ	PD	GOB	4.40	N/A	22.08.2024	05.09.2024	12.09.2024	19.09.2024	03.10.2024	17.10.2024	
		Number	440	RFQ	PD	GOB	4.40	N/A	05.09.2024	18.09.2024	25.09.2024	01.10.2024	15.10.2024	29.10.2024	
		Number	440	RFQ	PD	GOB	4.40	N/A	04.12.2024	17.12.2024	24.12.2024	31.12.2024	14.01.2025	28.01.2025	
		Number	220	RFQ	PD	GOB	2.20	N/A	07.03.2025	20.03.2025	27.03.2025	03.04.2025	17.04.2025	30.04.2025	
Total Value of Goods Procurement =													67.19		

Note:  
 RFQM: Request for Quotation Method  
 SQM: Spot Quotation Method  
 OTM: Open Tender Method  
 e-GP: e-Government procurement  
 SSM: Single Source Method

প্রতি স্বাক্ষর  
 সিনিয়র সহকারী সচিব, প্র: যন্ত্রালায়/বিভাগ।  
 নাম ও ফোন :-

০৬/০১/২৪  
 স্বাক্ষর  
 ইঙ্গাতি ভারি বিকল্প/বিভাগ, ঢাকা  
 পরিকল্পনা ও উন্নয়ন  
 ইঙ্গাতি ভারি বিকল্প/বিভাগ, ঢাকা  
 পাবনা-১৩০১  
 ইঙ্গাতি ভারি বিকল্প/বিভাগ, ঢাকা  
 পাবনা-১৩০১  
 ইঙ্গাতি ভারি বিকল্প/বিভাগ, ঢাকা  
 পাবনা-১৩০১

ANNUAL PROCUREMENT PLAN (2024-2025) & PROCUREMENT IMPLEMENTATION REPORT

Ministry / Division  
Agency  
Project Name & Code

Ministry of Education  
University Grants Commission of Bangladesh & Islamic Arabic University  
Establishment of Islamic Arabic University (224116100)

Project Cost (in Lakh Taka)	
Total	59563.00
GoB	59563.00
PA	-

Package No	Description of Procurement Package as per DPP.	Unit	Qty	Procurement Method & (Type)	Contracting Agency	Source of Fund	Est'd cost (in Lakh Taka)	Not Used in GOODS	Indicative Dates						
									Invitation for Tender	Tender Opening	Tender Evaluation	Approval of Award	Signing of Contract	Completion of Contract	
1	WORKS								9	10	11	12	13	14	15
01	Construction of Boundary Wall	sqm	1120.00	OTM(NCT)	Chief Engineer, EED	GOB	656.99	N/A	17.05.2023	01.06.2023	13.07.2023	24.09.2023	24.09.2023	24.09.2023	22.08.2024
02	Land Development	sqm	120000.00	OTM(NCT)	Chief Engineer, EED	GOB	980.45	N/A	06.05.2024	04.06.2024	21.07.2024	28.07.2024	28.07.2024	25.08.2024	31.12.2024
03	Construction of Deep Tube-Well	sqm	01	OTM(NCT)	Chief Engineer, EED	GOB	84.03	N/A	04.08.2024	02.09.2024	19.10.2024	26.10.2024	26.10.2024	23.11.2024	31.12.2024
04	Construction of Administrative Building	sqm	34725.00	OTM(NCT)	CCP	GOB	6281.67	N/A	06.08.2024	04.09.2024	21.10.2024	12.11.2024	12.11.2024	17.12.2024	28.11.2026
05	Construction of Vice-Chancellor's Banglow	sqm	420.00	OTM(NCT)	Chief Engineer, EED	GOB	122.00	N/A	05.01.2025	03.02.2025	20.03.2025	13.04.2025	13.04.2025	18.05.2025	30.06.2026
06	Construction of Pre-Vice-Chancellor, Treasurer & Registrar's Banglow	sqm	946.17	OTM(NCT)	Chief Engineer, EED	GOB	234.00	N/A	05.01.2025	03.02.2025	20.03.2025	13.04.2025	13.04.2025	18.05.2025	30.06.2026
07	Drainage system	sqm	3902.00	OTM(NCT)	Chief Engineer, EED	GOB	353.00	N/A	06.08.2024	04.09.2024	21.10.2024	12.11.2024	12.11.2024	17.12.2024	30.06.2025
08	Electric Sub-station with shed	sqm	01	OTM(NCT)	Chief Engineer, EED	GOB	343.00	N/A	06.08.2024	04.09.2024	21.10.2024	12.11.2024	12.11.2024	17.12.2024	30.06.2025
09	Transportation pool	sqm	817.54	OTM(NCT)	Chief Engineer, EED	GOB	95.00	N/A	06.08.2024	04.09.2024	21.10.2024	12.11.2024	12.11.2024	17.12.2024	30.06.2025
							Total Value of Works=	9150.14							

Note:  
RFQM: Request for Quotation Method  
SQM: Spot Quotation Method  
OTM: Open Tender Method  
e-GP: e-Government procurement  
SSM: Single Source Method

প্রতি স্বাক্ষর  
প্রিন্সিপাল সচিব, প্র: সুরাযা আল-মাদিনা  
নাম ও ফোন :-

০৬/০৯/২৪  
৬/৯/২৪  
০৬/০৯/২৪  
৬/৯/২৪

০৬/০৯/২৪  
৬/৯/২৪

০৬/০৯/২৪  
৬/৯/২৪

০৬/০৯/২৪  
৬/৯/২৪

০৬/০৯/২৪  
৬/৯/২৪

০৬/০৯/২৪  
৬/৯/২৪

০৬/০৯/২৪  
৬/৯/২৪

০৬/০৯/২৪  
৬/৯/২৪

০৬/০৯/২৪  
৬/৯/২৪

০৬/০৯/২৪  
৬/৯/২৪

০৬/০৯/২৪  
৬/৯/২৪

০৬/০৯/২৪  
৬/৯/২৪

## ANNUAL PROCUREMENT PLAN (2024-2025) &amp; PROCUREMENT IMPLEMENTATION REPORT

Ministry/ Division  
Agency  
Project Name & Code

Ministry of Education  
University Grants Commission of Bangladesh & Islamic Arabic University  
Establishment of Islamic Arabic University (224116100)

Project Cost (in Lakh Taka)

Total	59563.00
GoB	59563.00
PA	-

Package No	Description of Procurement Packages as per DPP.	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estid cost (in Lakh Taka.)	Indicative Dates					Completion of Contract	
								Not Used in GOODS	Invitation for Tender	Tender Opening	Tender Evaluation	Approval of Award		Signing of Contract
1	Service	3	4	5	6	7	8	9	10	11	12	13	14	15
01	Digital Survey, Master Plan, Model Making, Architectural Drawing & Design	Lot	Lot	OTM (NCT)	Chief Engineer, EED	GOB	59.20	N/A	28.06.2022	17.07.2022	19.03.2023	10.04.2023	26.04.2023	31.12.2024
02	Transport Hiring	Number	01	DCM/OTM (NCT)	PD	GOB	12.00	N/A	05.08.2024	01.09.2024	29.09.2024	31.10.2024	28.11.2024	30.06.2025
03	Different Function (Foundation Stone)	Number	01	DCM/OTM (NCT)	PD	GOB	15.00	N/A	05.01.2025	03.02.2025	10.02.2025	17.02.2025	02.03.2025	31.03.2025
Total Value of Services =							86.20							

Note:

RFQM: Request for Quotation Method

SQM: Spot Quotation Method

OTM: Open Tender Method

e-GP: e-Government procurement

SSM: Single Source Method

প্রতিবেদন  
নিম্নের সংক্রান্ত সচিব, প্র: মহাপাঠ্য/বিভাগ।  
নাম ও পদ:

৬৬৬  
১৭/১১/২০১৮

০৫/০৯/২৪

০৫/০৯/২৪

০৫/০৯/২৪

অধ্যাপক ড. হাবিবুল কাদের  
উপাচার্য

ইসলামি আরবি বিশ্ববিদ্যালয়, ঢাকা

স্বাক্ষরকারী  
অধ্যাপক (স্বাক্ষরিত)

ইসলামি আরবি বিশ্ববিদ্যালয় স্থাপন পীঠক প্রকল্প  
সাধারণিক ও উচ্চ শিক্ষা বিভাগ, শিক্ষা মহাপাঠ্য  
মন্ত্রণালয়

প্রফেসর ড. মো: ব্রজেন আল-মাসুদ  
পরিচালক  
পরিচালনা ও উন্নয়ন  
ইসলামি আরবি বিশ্ববিদ্যালয়, ঢাকা